


Procurement Type	Item/Schema Title	Procurement Description	Quantity (where applicable)	Estimated Unit Cost (where applicable)	Estimated Total Cost in Million	Funds Allocated in Million	Source of Funds	Proposed Procurement Procedure	Proposed Procurement Method	Tentative Timing of Procurement	Remarks
Goods	Furniture for Girls Hostel V	Furniture for Foreign Faculty Hostel			20,00	20,00	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Furniture for Foreign Faculty Hostel	Furniture for Academic Block V			3,00	3,00	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Furniture for Academic Block V	Furniture for Academic Block IV			60,00	60,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Furniture for Academic Block IV	Furniture for Academic Block IBA Community College Baru			48,00	30,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Furniture for Academic Block IBA Community College Baru	Carpet Tiles for Academic Block V			15,00	15,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Carpet Tiles for Academic Block V	Carpet Tiles for Academic Block IV			6,00	6,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Vinyl Tiles for Academic Block V	Vinyl Tiles for Academic Block V			5,00	5,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Elevator Lift for Academic Block V	Elevator Lift for Academic Block V			10,00	10,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Elevator Lift for Academic Block IV	Elevator Lift for Academic Block IV			6,00	6,00	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Elevator Lift for Academic Block IV	Elevator Lift for Academic Block IV			3,00	3,00	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Pre-Fabricated Roof for Multipurpose Hall	Pre-fabricated Roof for Multipurpose Hall			4,00	4,00	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	OS Van	OS Van			6,00	6,00	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Energy Monitoring System & Control	Energy Monitoring System & Control			6,00	6,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Services	Electrical Works	Electrical Works			668,06	668,06	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Exhaustors for AG 1	Exhaustors			999,10	999,10	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	AI Conditions for AG 1	AI Conditions for AG 1			1,50	1,40	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Construction of floor-day Wall at Campus I	Construction of floor-day Wall at Campus I			1,14	1,14	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Computer Systems for CHAB Project	Computer Systems for CHAB Project			1,70	1,70	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Thermal Scanners for Fever Checking	Thermal Scanners for Fever Checking			2		Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Robotics/Electronics Accessories	Robotics/Electronics Accessories			3,00	3,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	HYAC Work of BBS/VS Baru	HYAC Work of BBS/VS Baru			52,00	52,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Pre-qualification of Food Chain Firms	Pre-qualification of Food Chain Firms			0,40	0,40	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Printers Consumables & Paper	Printers Consumables & Paper			2,00	2,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Stationary	Stationary			3,00	3,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Hygiene Items	Hygiene Items			5,00	5,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Desktop Computers & Laptops	Desktop Computers & Laptops			16,30	16,30	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Furniture & Fixture	Furniture & Fixture			9,30	9,30	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Services	Group Health Insurance	Group Health Insurance			3,50	3,50	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Liability Insurance	Liability Insurance			0,38	0,38	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Liability Insurance	Liability Insurance			4,00	4,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Biometric Verification and Attendance Solution	Biometric Verification and Attendance Solution			2,50	2,50	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Photocopy Machine (Printer, Stapler, Paper)	Photocopy Machine (Printer, Stapler, Paper)			4,00	4,00	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Desktop Computers & Heavy Duty Servers	Desktop Computers & Heavy Duty Servers			3,30	3,30	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	SLA for IT Equipment	SLA for IT Equipment			3,50	3,50	Non APP Single Stage - Two Envelope	National Bidding	1st Quarter		
Goods	Painting, Carpentry, Items and Marble Covers	Painting, Carpentry, Items and Marble Covers			1,30	1,30	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Human Capital Management Software	Human Capital Management Software			4,00	4,00	Non APP Single Stage - Two Envelope	Quality and Cost Bid	2nd Quarter		
Goods	Pre-qualification of Solar Energy Consultant	Pre-qualification of Solar Energy Consultant			0,60	0,60	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	CC-TV Cameras	CC-TV Cameras			1,00	1,00	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Multi-media Projectors	Multi-media Projectors			6,60	6,60	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Networking Items	Networking Items			1,60	1,60	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Biometric Verification and Attendance Solution	Biometric Verification and Attendance Solution			0,36	0,36	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Furniture & Fixture	Furniture & Fixture			2,77	2,77	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Fire Detector and Suppressor System	Fire Detector and Suppressor System			1,50	1,50	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	UPS 30 KVA	UPS 30 KVA			3,30	3,30	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Servers	Servers			5,90	5,90	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	RO Plants and Water Infection Systems	RO Plants and Water Infection Systems			4,60	4,60	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Photocopiers with High Software (Printer, Stapler, Paper)	Photocopiers with High Software (Printer, Stapler, Paper)			10,30	10,30	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Auto Scanning Machine & Assembly for Endpoint Protection	Auto Scanning Machine & Assembly for Endpoint Protection			1,10	1,10	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Desktop Computers & Accessories	Desktop Computers & Accessories			5,60	5,60	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Water Chiller Machine Covers and Vinyl Tiles	Water Chiller Machine Covers and Vinyl Tiles			3,50	3,50	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Establishment of Centre for Robotics, Artificial Intelligence & Blockchain	Establishment of Centre for Robotics, Artificial Intelligence & Blockchain			20,00	20,00	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Parapets or Equivalents - Glass	Parapets or Equivalents - Glass			1,60	1,60	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	LED Lights	LED Lights			1,20	1,20	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	VVM/ASE ESX Standard Socket Licenses	VVM/ASE ESX Standard Socket Licenses			1,30	1,30	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Storage (SAN)	Storage (SAN)			2,00	2,00	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Endpoint Security Solution	Endpoint Security Solution			0,90	0,90	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Food Chain Firm for Central Cafeteria	Food Chain Firm for Central Cafeteria			0,40	0,40	Non APP Single Stage - Two Envelope	National Bidding	2nd Quarter		
Goods	Construction of Sub Station II, IV at Main Campus	Construction of Sub Station II, IV at Main Campus			19,00	19,00	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Construction of Paved Road Boundary Wall at Campus II and Drivers Room	Construction of Paved Road Boundary Wall at Campus II and Drivers Room			14,60	14,60	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Knowledge Centre Core Extension	Knowledge Centre Core Extension			6,30	6,30	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Construction of External Sewerage Drainage Line and Septic Tank Works of BBS/VS Baru	Construction of External Sewerage Drainage Line and Septic Tank Works of BBS/VS Baru			20,32	20,32	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Construction of Sewerage Works Walk Way & Rain Water Channel Works of BBS/VS Baru	Construction of Sewerage Works Walk Way & Rain Water Channel Works of BBS/VS Baru			2,90	2,90	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Street Light Work of BBS/VS Baru	Street Light Work of BBS/VS Baru			1,40	1,40	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Security Services	Security Services			1,30	1,30	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Turnkey Solution for LVS	Turnkey Solution for LVS			1,40	1,40	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Services	Human Capital Management Software	Human Capital Management Software			1,30	1,30	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Services	AI Conditions for Video Grabby & Photo Grabby	AI Conditions for Video Grabby & Photo Grabby			0,60	0,60	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Services	Computer Accessories	Computer Accessories			0,50	0,50	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Multi-media Projectors	Multi-media Projectors			3,00	3,00	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Video for Trade	Video for Trade			0,60	0,60	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Desktop Computers, Laptops & Printers	Desktop Computers, Laptops & Printers			8,50	8,50	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	HEB/ILCOs	HEB/ILCOs			4,40	4,40	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	UPS Units	UPS Units			3,30	3,30	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Interactive Smart Boards	Interactive Smart Boards			2,28	2,28	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Multi-media Projectors	Multi-media Projectors			0,75	0,75	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Networking (Active & Passive) Equipment	Networking (Active & Passive) Equipment			0,90	0,90	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Server	Server			2,40	2,40	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		
Goods	Surveillance System	Surveillance System			0,12	0,12	Non APP Single Stage - Two Envelope	National Bidding	3rd Quarter		



Procurement Item Type	Item/Scheme Title	Procurement Description	Quantity (Where applicable)	Estimated Unit Cost (Where applicable)	Estimated Total Cost in Million	Funds Allocated in Million	Source of Funds	Proposed Procurement Procedure	Proposed Procurement Method	Tentative Timing of Procurement	Remarks
Goods	Furniture & Fixtures	Furniture & Fixtures			9,001,900						
Goods	Electric Items	Electric Items			3,201,320						
Goods	Electronics Items (A/Cs, Fridge etc)	Electronics Items (A/Cs, Fridge etc)			2,631,263						
Goods	Generators	Generators			0,267,032						
Goods	Wires/ Controller with Access Point Setup	Wireless Controller with Access Point Setup			1,861,180						
Services	Hiring of Consultancy Services	Hiring of Consultancy Services			8,501,850						
Works	Construction of VAS/JID at Campus II	Construction of VAS/JID at Campus II			18,001,18,000						
Works	Exhaust and Ventilation System for Dining Hall (Caterina)	Exhaust and Ventilation System for Dining Hall (Caterina)			150,001,50,000						
Works	HVAC System and Ancillary Works for Academic Block V	HVAC System and Ancillary Works for Academic Block V			20,001,20,000						
Works	Out Conditioning System for Foreign Faculty Residences	Out Conditioning System for Foreign Faculty Residences			33,671,33,671						
Works	Network/WiFi/Conditioning System of BBS/VS Dada	Network/WiFi/Conditioning System of BBS/VS Dada			58,481,58,484						
Goods	Diesel Generator & Synchronizing Panel with A/S System	Diesel Generator & Synchronizing Panel with A/S System for BBS/VS Dada			221,221						
Goods	Reverse Osmosis System and Auto Mineral Injection System for BBS/VS Dada	Reverse Osmosis System and Auto Mineral Injection System for BBS/VS Dada			1,551,1,551						
Services	Consulting Services for feasibility study for Kashmiri Campus	Consulting Services for feasibility study for Kashmiri Campus			2,251,2,251						
Goods	Oxygen Concentrator	Oxygen Concentrator			2,251,2,251						
Goods	Desktop Computers & Laptops	Desktop Computers & Laptops			5,61,5,61						
Goods	Furniture & Fixture	Furniture & Fixture			2,21,2,21						
Goods	Applied Physics & Digital Logic Design Lab	Applied Physics & Digital Logic Design Lab			2,21,2,21						
Goods	Server	Server			2,21,2,21						
Goods	Gym Equipment	Gym Equipment			2,21,2,21						
Goods	Vector Network Analyzer	Vector Network Analyzer			2,21,2,21						
Goods	Uniforms for support staff	Uniforms for support staff			2,21,2,21						
Goods	Furniture for Foreign Faculty Hostel	Furniture for Foreign Faculty Hostel			2,21,2,21						
Goods	HVAC System and Ancillary Works for Academic Block V	HVAC System and Ancillary Works for Academic Block V			158,158						
Goods	Elevators for Academic Block V	Elevators for Academic Block V			13,13						
Goods	Elevators for Dining Block	Elevators for Dining Block			11,51,11,51						
Goods	Energy Monitoring System	Energy Monitoring System			4,51,4,51						
Works	Repair & Maintenance of VAS/JID Shared at IBA Community College Khairpur	Repair & Maintenance of VAS/JID Shared at IBA Community College Khairpur			51,51						
Works	Cassette Air Conditioning System of BBS/VS Dada	Cassette Air Conditioning System of BBS/VS Dada			33,671,33,671						
Works	Street light work of BBS/VS Dada	Street light work of BBS/VS Dada			10,31,10,31						

Procurement Manager
IBA University

