

Sukkur IBA University Annual Procurement Plan 2021-2022										
Item/Scheme Title	Procurement Description	Quantity (where applicable)	Estimated Unit Cost (where applicable)	Estimated Total Cost in Million	Funds Allocated in Million	Source of Funds	Proposed Procurement Procedure	Proposed Procurement Method	Tentative Timing of Procurement	Remarks
Reverse Vending Machine	Reverse Vending Machine			2	2	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Desktop Computers	Desktop Computers			8	8	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Security Walk Through Gates	Security Walk Through Gates			7.7	7.7	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Networking (Active & Passive )	Networking (Active & Passive )			34	34	ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Photocopier Machines	Photocopier Machines			1.8	1.8	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Generators	Generators			0.7	0.7	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Ball Point Pens Packets	Ball Point Pens Packets			3.5	3.5	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Paper Reams	Paper Reams			5.9	5.9	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Furniture & Fixture	Furniture & Fixture			7.8	7.8	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
UPS	UPS			0.48	0.48	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Gym Equipment	Gym Equipment			2.5	2.5	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Mineral Injection System	Mineral Injection System			7.7	7.7	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Event Management Services ( Tents , Chairs)	Event Management Services ( Tents , Chairs)			85	85	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Wireless Setup	Wireless Setup			12.65	12.65	ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Multimedia Projectors	Multimedia Projectors			1.7	1.7	ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
IP Telephony System	IP Telephony System			4.65	4.65	ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Security and User Management System	Security and User Management System			2	2	ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Surveillance /IP Camera Setup	Surveillance /IP Camera Setup			2	2	ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
OMR Software	OMR Software			0.4	0.4	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
R.O.Plant	R.O.Plant			0.9	0.9	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
AC unit for Mobile Science Lab	AC unit for Mobile Science Lab			1.6	1.6	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
ATS Panel	ATS Panel			2	2	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Cables	Cables			1	1	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Science Lab Chemicals & Equipment	Science Lab Chemicals & Equipment			1.5	1.5	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Uniforms for Support Staff	Uniforms for Support Staff			3	3	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Heavy Duty Scanners	Heavy Duty Scanners			4.75	4.75	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Consultancy Services for NASTech Park	Consultancy Services for NASTech Park			6.5	6.5	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Air Conditioners	Air Conditioners			2	2	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Group Health Insurance	Group Health Insurance			40	40	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Group Life Insurance	Group Life Insurance			5	5	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Pension Plan	Pension Plan			10	10	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Repair & Construction of Boundary Wall IBACC N.Feroze	Repair & Construction of Boundary Wall IBACC N.Feroze			6.5	6.5	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Pre-Qualification of Contractors for Solar System	Pre-Qualification of Contractors for Solar System			180	180	ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Pre-Qualification of Electrical Contractors for Substation	Pre-Qualification of Electrical Contractors for Substation			150	150	Non ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Rehabilitation/Renovation Work of Murad High School Gambaq	Rehabilitation/Renovation Work of Murad High School Gambaq			80	80	ADP	Single Stage – Two Envelope	National Bidding	1st Quarter	
Construction of Academic Block -II at IBA CC Jacobabad	Construction of Academic Block -II at IBA CC Jacobabad			122.5	122.5	ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Embankment work of Park and Service Road around main building BBSIMS Dadu	Embankment work of Park and Service Road around main building BBSIMS Dadu			6.28	6.28	ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Package Type Air Conditioning Unit and Allied Works at Masjid	Package Type Air Conditioning Unit and Allied Works at Masjid			17.9	17.9	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Desktop Computers & Laptops	Desktop Computers & Laptops			15.66	15.66	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Furniture & Fixture	Furniture & Fixture			1.6	1.6	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Paper Reams	Paper Reams			36	36	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Ball Point Pens	Ball Point Pens			20	20	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Photocopier Machines and Parts/ Consumables	Photocopier Machines and Parts/ Consumables			45	45	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
UPS Units	UPS Units			4	4	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Heavy Duty Scanners	Heavy Duty Scanners			1.7	1.7	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Ethernet Cable Roll Box	Ethernet Cable Roll Box			1.5	1.5	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Storage Backup Server	Storage Backup Server			2	2	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Event Management Services ( Tents , Chairs)	Event Management Services ( Tents , Chairs)			45	45	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Electrical Engineering Lab Equipment	Electrical Engineering Lab Equipment			1.8	1.8	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
LED Lights	LED Lights			4	4	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Electrical Items	Electrical Items			1.3	1.3	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
RFID Card Printer Accessories	RFID Card Printer Accessories			0.63	0.63	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Electronics Items	Electronics Items			10	10	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Furniture & Fixture	Furniture & Fixture			3	3	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Trolley for Tractor	Trolley for Tractor			1.4	1.4	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Tablets Samsung or Equivalent	Tablets Samsung or Equivalent			45	45	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Printers and Toners	Printers and Toners			12	12	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
AC Work and Remaining Electrical and Allied Works of BBSIMS Dadu	AC Work and Remaining Electrical and Allied Works of BBSIMS Dadu			143	143	ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Construction/Rehabilitation of Boundary Wall at IBA Community College Dadu	Construction/Rehabilitation of Boundary Wall at IBA Community College Dadu			1.59	1.59		Single Stage – Two Envelope	National Bidding	2nd Quarter	
Furniture & Fixture	Furniture & Fixture			1.95	1.95	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Group Health Insurance	Group Health Insurance			35	35	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Group Life Insurance	Group Life Insurance			8	8	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Construction of Boundary Wall along SAU Campus at IBA CC Khairpur	Construction of Boundary Wall along SAU Campus at IBA CC Khairpur			13.13	13.13	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Construction of RCC & Paved Road for Campus 1	Construction of RCC & Paved Road for Campus 1			28	28	Non ADP	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Pre-Qualification of Contractors /Firms/Consortia for NASTech Part at Sukkur IBA	Pre-Qualification of Contractors /Firms/Consortia for NASTech Part at Sukkur IBA			490	490	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Smart Reverse Vending Machine for Recycling and Waster Management	Smart Reverse Vending Machine for Recycling and Waster Management			4	4	Others	Single Stage – Two Envelope	International Bidding	2nd Quarter	
Vending Machine with Selling features	Vending Machine with Selling features			2	2	Others	Single Stage – Two Envelope	International Bidding	2nd Quarter	
Carbon Paper Reams	Carbon Paper Reams			19	19	Others	Single Stage – Two Envelope	International Bidding	2nd Quarter	
Fiber Optic Thermometer	Fiber Optic Thermometer			0.75	0.75	Others	Single Stage – Two Envelope	International Bidding	2nd Quarter	
Microwave Power Supply	Microwave Power Supply			0.15	0.15	Others	Single Stage – Two Envelope	International Bidding	2nd Quarter	

Item/Scheme Title	Procurement Description	Quantity (where applicable)	Estimated Unit Cost (where applicable)	Estimated Total Cost in Million	Funds Allocated in Million	Source of Funds	Proposed Procurement Procedure	Proposed Procurement Method	Tentative Timing of Procurement	Remarks
Video Walls/SMD Screens	Video Walls/SMD Screens			8	8	Others	Single Stage – Two Envelope	International Bidding	2nd Quarter	
Procurement of General Items for IBA Public School Hyderabad	Procurement of General Items for IBA Public School Hyderabad			1.5	1.5	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Procurement of Laundry Services for IBA Public School Hyderabad	Procurement of Laundry Services for IBA Public School Hyderabad			9	9	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Procurement of Sports Items for IBA Public School Hyderabad	Procurement of Sports Items for IBA Public School Hyderabad			3	3	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Cables	Cables			4.5	4.5	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Furniture & Fixture	Furniture & Fixture			6.5	6.5	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Networking Items	Networking Items			5	5	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
IP Telephone Set	IP Telephone Set			2.6	2.6	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
RFID Cards with Accessories	RFID Cards with Accessories			1.2	1.2	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Batteries for 20 KVA UPS	Batteries for 20 KVA UPS			0.9	0.9	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Sports Items & Gym Equipment	Sports Items & Gym Equipment			1.5	1.5	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Furniture & Fixture	Furniture & Fixture			1.5	1.5	Others	Single Stage – Two Envelope	National Bidding	2nd Quarter	
Construction of Officer's mess and guest house at IBA-Public School Hyderabad	Construction of Officer's mess and guest house at IBA-Public School Hyderabad			55.36	55.36	ADP	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Construction of Grade 19 Flats at IBA-Public School Hyderabad	Construction of Grade 19 Flats at IBA-Public School Hyderabad			47.23	47.23	ADP	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Construction of Grade 17-18 flats at IBA-Public School Hyderabad	Construction of Grade 17-18 flats at IBA-Public School Hyderabad			76.78	76.78	ADP	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Construction of Grade 15-16 flats at IBA-Public School Hyderabad	Construction of Grade 15-16 flats at IBA-Public School Hyderabad			69.97	69.97	ADP	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Construction of Grade 11-14 flats at IBA-Public School Hyderabad	Construction of Grade 11-14 flats at IBA-Public School Hyderabad			48.31	48.31	ADP	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Construction of Grade 1-10 flats at IBA-Public School Hyderabad	Construction of Grade 1-10 flats at IBA-Public School Hyderabad			37.64	37.64	ADP	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Laptops	Laptops			2	2	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Prequalification of Contractors/Firms for Construction of Mirpur Khas Campus	Prequalification of Contractors/Firms for Construction of Mirpur Khas Campus			700	700	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Photocopier Machine	Photocopier Machine			0.8	0.8	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Furniture & Fixture	Furniture & Fixture			4	4	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Pump Room & Pumping System at Campus-II ( for Drainage of sewage water)	Pump Room & Pumping System at Campus-II ( for Drainage of sewage water)			2.5	2.5	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Construction of AC-II at IBA Cc Jcbd ( Establishment of 5 cc )	Construction of AC-II at IBA Cc Jcbd ( Establishment of 5 cc )			150	150	ADP	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Paved Road at Physical Deptt: Campus	Paved Road at Physical Deptt: Campus			2	2	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Laser Cutting Girll for Bridge connecting AC-II & AC-III	Laser Cutting Girll for Bridge connecting AC-II & AC-III			1.2	1.2	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Car Parking Shade ( Shifted due to SS-IV) at Bus parking	Car Parking Shade ( Shifted due to SS-IV) at Bus parking			1.5	1.5	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Category-III Path Paved Road	Category-III Path Paved Road			0.7	0.7	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Stationary	Stationary			2	2	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Hygiene Items	Hygiene Items			2	2	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Hiring of Security Services	Hiring of Security Services			35	35	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Miscellaneous Items ( Electronics, Electric Items )	Miscellaneous Items ( Electronics, Electric Items )			5	5	Others	Single Stage – Two Envelope	National Bidding	3rd Quarter	
Physical Campus Renovation	Physical Campus Renovation			2.5	2.5	Others	Single Stage – Two Envelope	National Bidding	4th Quarter	
Construction of Drivers Room Near Guest House (Campus-I)	Construction of Drivers Room Near Guest House (Campus-I)			2.5	2.5	Others	Single Stage – Two Envelope	National Bidding	4th Quarter	
Multi Purpose Hall Builtup Roof (100' -Dia )	Multi Purpose Hall Builtup Roof (100' -Dia )			20	20	ADP	Single Stage – Two Envelope	National Bidding	4th Quarter	
MS Shade for Engineering Wing Workshop (65x92)	MS Shade for Engineering Wing Workshop (65x92)			5	5	Others	Single Stage – Two Envelope	National Bidding	4th Quarter	
Motor Bikes and Car Parking Shade at Boys Hostel-II	Motor Bikes and Car Parking Shade at Boys Hostel-II			4	4	Others	Single Stage – Two Envelope	National Bidding	4th Quarter	
M.S shade at Dining Block open space ( Dish Washing Area)	M.S shade at Dining Block open space ( Dish Washing Area)			0.6	0.6	Others	Single Stage – Two Envelope	National Bidding	4th Quarter	
Miscellaneous (i.e electronic and others)	Miscellaneous (i.e electronic and others)			10	10	ADP	Single Stage – Two Envelope	National Bidding	4th Quarter	
Stationary	Stationary			2	2	Others	Single Stage – Two Envelope	National Bidding	4th Quarter	
Hygiene Items	Hygiene Items			2	2	Others	Single Stage – Two Envelope	National Bidding	4th Quarter	